

FERRY COUNTY BOARD OF COMMISSIONERS

290 EAST TESSIE AVENUE
REPUBLIC, WASHINGTON 99166
TELEPHONE (509) 775-5225 ext. 2508 · FAX (509) 775-5230

JOHNNA EXNER, Curlew, District 1
NATHAN DAVIS, Republic, District 2
MIKE BLANKENSHIP, Boyds-District 3

Amanda L. Rowton, Clerk of the Board
commissioners@co.ferry.wa.us

May 25, 2017

Ferry County has experienced a substantial amount of damage throughout the 2017 spring. These damages have been over and above the normal spring runoff issues that occur every year. As of March 8th there are 58 locations that have sustained some type of damage, some relative small and some extremely large within the Ferry County Public Works road system.

Ferry County Public Works has a desire to help keep the public informed. The list below includes roads with extensive damage and an estimated time for temporary and or permanent repairs.

Deadman Creek Road Mile post 1.0 to 6.0; it is anticipated crews will start the last week in May or first week in June to make temporary and or permanent repairs to the damaged roadway sections. This work may take up to three weeks. Even though crews make repairs to the roadway please be advised that there will be no guarantee that the road will not slide at a later date resulting in road closure again.

The goal for the complete re-opening of the road is in three months, anticipated work to be completed by the end of August first part of September, with every effort to have completion sooner if possible. The extended time line is due the saturated soils and having to wait for the slides to stop moving. Until the time of re-opening, Matsen Creek road will be maintained by County Crews as detour. As with all Primitive road such as Matsen Creek a 4x4 vehicle is recommended.

Inchelium Hwy Mile post 19.6 to 20.0; currently a detour is in place around slide area. At this time the detour is for light vehicle traffic only. Within the first few weeks of June crews will work on the detour making it accessible to truck traffic.

The goal for the complete re-opening of the road is four months; anticipated work will be completed by the end of September, with every effort to have completion sooner if possible. Until time of re-opening the detour will be maintained by County Crews. The Gifford Ferry and the Bridge Creek Road remain open as well, for traffic to and from the Inchelium area.

Jack Creek Road Mile post 0.2 to 0.5, the goal for the re-opening of the road is in three months, anticipating work completed by the end of August, with every effort to have completion sooner if


possible. The extended time line is due the saturated soils and needed conditions for crews to start evaluating site as for various options to determine the best solution for repairs.

Old Kettle Falls Road; repairs to this section of roadway have been made and road is open.

Ferry County does acknowledge that this is a huge inconvenience to the traveling public and thanks in advance for their patience as Public Works work through the list of damaged areas.

Sincerely,

The Ferry County Board of Commissioners

A handwritten signature in black ink, appearing to read "Nathan Davis", is written over a horizontal line.

Nathan Davis, Chairman